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ITEM DESCRIPTION:       PROGRESS REPORT  
 

 
GENERAL NOTES: 

1. Refinery De-Inventory Plan Phase 2, has been put on hold during the period of transition of LBR employees to Contractor 
The sequence of the scheduled activities remains the same   

2. The Phase 2 activities are being re- programmed to commence October 15, 2021 
3. Phase 2 was is still on hold until No 8 Flare CEMS troubleshooting is completed & receipt of the flare 48“expectable blind 

gaskets  
 
 

• HIGHLIGHTS – WEEK ENDING – October 11, 2021No 8 Flare   
1. Period September 26 to October 4, 2021  

i. No 8 Flare system was blinded including the purge gas line  
ii. No process units were opened to the flare 
iii. The flare KO Drums, were also insolated (block valves before the flare blind) to the All-process 

unit were kept with corresponding flare heaters blocked in (single isolation) 
iv. No. 7 vaporizer and fuel gas system remained isolated  

 
2. Fuel Gas CEMS – Continues Emission Monitoring System 

a. System continued to be isolated as the no 7 vaporizer and fuel gas system were kept down while 
working at the No 8 Flare CEMS and Panametric probes   

 
3.     Flare 8 CEMS and Panametrics flow meter No 8 Flare CEMS 

i. Panametrics representative was on site Sept 30 and October 1, 2021   
i. Flare header probes nozzles were hydro blasted cleaned to eliminate particulates and 

erroneous flow indications  
ii. Probes re-installed and initiated calibration with Panametrics personnel; final check of the 

system is scheduled for October 12, 2021 
iii. Panametric to issued detailed report (emails) indicating all activities performed and 

recommendations 
 

ii. Extrel continued testing of the systems: 
1. Analyzer probes nozzle was found with the same type of debris and sludge as found at the 

Panametric probe.  
2. System was cleaned and is on schedule for the final check with Extrel on October 12, 2021 

  
                         4.     H2S Scavenger system continued to be fully functional  

 
• IoMosaic Independent Observer 

i. Mr. Wesley Wong validated the flare system blinds location 
ii. Mr. Wong also observed the work being done with the CEMS analyzer; conducted a detailed review of 

the CEMS and Panametrics date with environmental department and analyzer technicians 
iii. Mr. Wong is on schedule for October 12, 2021 field walk the no. 7 vaporizer and fuel balance drums 

system to validate that the system only sees purchase propane, which will be the source of 
supplemental gas and purge gas   

iv. On call 24/7  
 

• EPA – OSC – On- Scene – Coordinator 
i. Continued to have a minimum of twice a day conversation with EPA- OSC on activities and schedules 
ii. Were notified that all activities associated with Phase 2 were put on hold until after No 8 Flare CEMS were 

resolved. 
iii. Had a meeting with LBR personnel to address scope of work associated with the SO2/H2S Ambient Monitoring 

Stations Telemetry installation  
iv. Will be notified before any warm circulation or steam degassing activities occur 
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• SO2/H2S Ambient Monitoring Stations Telemetry  
 LBR personnel started the fabrication of stands and brackets for the installation of the analyzers 
 Conducted a joined field survey with EPA-OSC to assure that both parties agreed on the expected configuration 

of the installation and spare parts needs based on EPA field experience 
 

• Conducted the following activities not requiring the use of the flare systemin OSBL piping appurtenant to process units 
 Kerosene system in between unit: de-inventoried and water flushed: material displaced to storage 
 HAGO- (Heavy Atmospheric Gas Oil) system in between units: initiated displacement and water washing; 

material being displaced to storage 
 Naphtha system in between units; being prepared for displacement and water flush 

 
• The following units that were never inventoried with hydrocarbon were blinded and nitrogen blanketed for long term 

preservation  
 Par-Isom unit 
 Disulfide unit 

 
 

Process units remained as previous week  
• No 5 Crude Unit 

Ready to start heat -up and warm circulation  
• No. 3 Vacuum  

Ready to start heat -up and warm circulation  
• No 4 Hydrobon  

                  Pump out step – 90 % completed 
• No 4 Platformer Unit 

                   Pump out step – 90 % completed  
• No. 3 Hydrobon 

                   Completed pump out 
• No.  6 DD – Distillate Desulfurizer 

Pump up  80% completed  
• No.  7 DD – Distillate Desulfurizer 

                  Pump out – 90% completed 
• No.  9 DD – Distillate Desulfurizer 

                  Pump out – 100% completed 
 
PROJECTION FOR THE PERIOD October 11, 2021     
 

• No 8 Flare CEMS and Panametrics 
 Complete the CEMS calibration with Extrel  
 Completed the Panametrics calibration  

 
• Remove the flare blinds upon completion  
• Line up the flares KO Drum  
• Commission the no 7 vaporizer on purchase propane 
• Re-establish Phase 2 schedule 
• Continue flushing the following OSBL piping appurentant to process units ( HAGO and Kerosene)  
• Continue working with EPA – OSC to apply EPA’s lessons learned on field SO2/H2S Ambient Monitoring and 

troubleshooting  
 
 

• ATTACHMENT Refinery De-Inventory Plan Phase 2, issued for execution Rev  update:  October 11, 2021  
 


